
ID Task Name

1 holidays

2 CALTECH RDR MEETING

3 TS/AS internal reviews

4 Cost reduction reports

5 Review feedback

6 Cost & design review at Valencia

7 VALENCIA GDE WORKSHOP

8 Consolidate costs / design modifications

9 Final design & cost freeze

10 Prepare cost review

11 Final GDE cost review at SLAC

12 SLAC RDR MEETING

13 Final cost corrections and documentation

14 ILC MAC

15 Agency cost briefings

16 Public preliminary cost rollup

17 RDR writing

18 Edit/consolidate detailed outline

19 Detailed outlined frozen

20 Prepare drafts

21 First drafts complete

22 Final editing / review

23 Final draft complete

24 BEIJING GDE WORKSHOP

holidays

CALTECH RDR MEETING

TS/AS internal reviews

20/10 Cost reduction reports

Review feedback

07/11 Cost & design review at Valencia

VALENCIA GDE WORKSHOP

Consolidate costs / design modifications

30/11 Final design & cost freeze

Prepare cost review

13/12 Final GDE cost review at SLAC

SLAC RDR MEETING

Final cost corrections and documentation

ILC MAC

Agency cost briefings

04/02 Public preliminary cost roll

Edit/consolidate detailed outline

27/10 Detailed outlined frozen

Prepare drafts

13/12 First drafts complete

Final editing / review

04/02 Final draft complete

BEIJING GDE WORKSHOP
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